

PHILIP MORRIS U. S. A.

INTER - OFFICE CORRESPONDENCE

Richmond, Virginia

To: /H. G. Burnley

Date: February 14, 1990

From: C. R. Hayward

Subject: PACT - PLANS 1990

Plans have been developed for 1990 to cover the development of technology to improve the quality of indoor air (Project PACT). Priorities for the project are as follows:


1. The Benedum Lounge - Since the design is underway.
2. Airport Lounges - Next priority indicated.
3. Restaurants, etc.
4. Aircraft

The summary of the PACT plans are as follows:

1. Benedum
  - \* Complete Treatment Process - Done
  - \* Define Room Ventilation Requirements - March
  - \* Review Benedum Design - End March
2. Airport Lounges
  - \* Test and Demonstrate Performance of the JAC "Tornex" Unit in R&D - May
  - \* Set Up "Tornex" Unit in Populated Area - June
  - \* Complete Development of Improved Treatments Process (Necessary to Minimize Space Requirements) - July
  - \* Test and Demonstrate Contained Lounge - October
  - \* Analyze and Develop Design Package - December
3. Restaurants, etc.
  - \* Review Information Developed for Airport Lounges for Applicability to Open Areas - December
  - \* Develop Plans as Required - January 1991
4. Aircraft
  - \* Review Arrangements for Accommodating Treatment Units - August
  - \* Develop Plans for Aircraft Testing - September

If additional details are required, please contact me.

cc: W. Apple  
J. Lephardt  
R. Tamol



2021554242